
INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)

PROJECT
Solutia Sauget Area 1
Sauget , IL
CONTRACTOR

O'Brien Gere

THE OCR WILL BE ATTACHED TO OR FILED WITH THE
QAR.

REPORT NO.

DATE

CONTRACT NO.

WEATHER

079

03 January, 00

Rainy, Temp. 50°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: No work today.
2) Downgradient Alluvial Aquifer Sampling: This task is complete.
3) Sediment Sampling: Performing sediment depth measurements at cross sections

Segment F by driving a 2 inch diameter clear tube 3 to 4 feet deep into the
marking the color changes for the different layers. It looks like about 12 t
of sediment in these areas. No samples are being collected at this time they are only
recording the sediment depths.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1 : The collection of sediment samples has not started yet although OBG is preparing for
this activity and getting everything ready to begin.

Verbal instruction given to contractor: (Include names, reactions and remarks)

Has anything developed on the work, which might lead to a change order or NO __
finding of fact?
I) Piezometers for the Slug Tests are being installed outside the fill areas, the FSF

section 5.14 indicates they will be installed at the fill areas. This issue has beer,
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA;. Erik Kemper
(Westcn) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 7C.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1; None

Information, instructions or actions taken not covered on QCR report or disagreement:

1} None



SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)
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DAILY WORK LOG

ATE J/JA/ZOOO

PROJECT NAME

WEATHER <C

PROJECT LOCATION f

PRECIPITATION «.r>\ . f-*f'*

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

=MPE=,-TU = E ~5O*F

1 ITEMS WORKED ON (ITEM NO . DESCRIPTION STA. TO STA . FOREMAN^
2 INSTRUCTIONS RECEIVED FROM SOLUTIA_________________
3 INSTRUCTIONS RECEIVED FROM USEPA_______________________
4 DEVIATIONS_____________________________________
5 VISITORS (NAMES & TITLES'____________________________
5. EQUIPMENT__________________________________
7 LUNCH MEETING COMMENTS_______________________
9. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC )-
9 REMARKS'______________ ____ _______ ______

A/OfJL

if.'£>t

ft*

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAM^ / SIGNATURE OF PREPARES / DATE

hn-WOMOOC WFO



SAFETY MEETING FORM
DATE aJ* J**/

CONDUCTED BY / COMPANY :____________________________
"̂ ^^^ • ^^^—^— ——

PROJECT NAME Jb/kX.« - 5*.U9*J s4t*.*/ PROJECT LOCATION

WEATHER C/0<*J^___________ PRECIPITATION g.Ai. r«'*______ TEMPERATURE

-——______ NUMBER OF EMPLOYEES '——______NUMBER OF HOURS WORKED

1 SCHEDULED WORK
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION

5 COMMENTS

ATTENDANCi

. 9

EMPLOYEE NAME (printi EMPLOYEE SIGNATURE

4

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

u ~
PRINTED>NAME / SIGNATURE OF PREPARER

DATE
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WORK FORECAST

Work Forecast for the day/wee'k: Cw- 0/-2f>nn Date:

Project Name: <^LUT i A ZAM-fT.ftRf'AI Project Location: _^

- O/ '

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

If ADDITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SmE

Name/Sienature/Dste of Prepr



SITE VISITOR LOG
Solutia Inc. '

Sauget Area 1
(Please Print)

Date
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 080

PROJECT
Solutia Sauget Area I
S a u q e t , 7 L

DATE 04 January, 00

CONTRACT NO.
CONTRACTOR

0'Brien Gere
WEATHER Cloudy/Flurries, Temp. 25°F

CQC Inspection phases attended and instruction given:

1: Slug Testing: No work today.
2; Sediment Sampling: Performing sediment depth measurements at cross sections for Creek

Segment F by driving a 2 inch diameter clear tube 3 to 4 feet deep into the ground then
narking the color changes for the different layers. It looks like about 12 to 15 inches
r,f sediment in these areas. No samples are being collected at this time they are only
recording the sediment depths.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1} The collection of sediment samples has not started yet although OBG is preparing for
this activity and getting everything ready to begin.

Verbal instruction given to contractor: (Include names, reactions and remarks)

NO YESHas anything developed on the work, which might lead to a change order or
finding of fact?
1; Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger (USAGE) and Michael McAteer (USEPA) . Erik Kerr.per
:Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 10.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1 ) None

Information, instructions or actions taken not covered on QCR report or disagreement:

1) None



SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE

0 -//y^^
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DAILY WORK LOG

= RCj=CT NAME

,VEATHER

ATE

fa -

->?/t/

PRECIPITATION

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

ITEMS WORKED ON (ITEM N0.t DESCRIPTION STA. TO STA . FOREMAN^
2 INSTRUCTIONS RECEIVED FROM SQLUTIA
3 INSTRUCTIONS RECEIVED FROM USEPA
•i DEVIATIONS

VISITORS (NAMES & TITLES^
EQUIPMENT

7 LUNCH MEETING COMMENTS:
3 UNUSUAL EVENTS (FIRE. FLOOD, STORM. LABOR DISPUTES. ETC
9 REMARKS'

U)
tfrt* /K ^f- A

/**** J luff. /X <Z-5~/ ryW/>*/ir

/Ut

TJ>J

(2)f

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED^AME / SIGNATURE OF PREPARER / DATE



WORK FORECAST

Work Forecast for thc/arav.(week: •' - 5" - °^—^ —————— Date: r

Project Name: o 'c L-' T .' 'A ,31 A J C 5,' ̂  gf..£T

Company Name:

Project Location: ^4.C,( '^ ffT"

1. List Work Items and Locations Scheduled for Next DayAV'eek:

IfADDITONAL SPACE IS RCQUIRID,
RECORD ON REVERSE SIDE

Nimc/Sienaturt/Srteof Prepirer ;
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SAFETY MEETING FORM

CONDUCTED BY . COMPANY

= P.OJECT NAME

/ <3* Bt-ttr
DATE

rea

WEATHER PRECIPITATION

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1 SCHEDULED WORK:_________________________
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK._____
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
5 COMMENTS

/>»- U.

or n t*.

ATTENDANCE
EMPLOYEE NAME iprmt EMBtQYEE SJGNATURE COMPANY

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED^AME / SIGNATURE OF PREPARER

DATE



SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)

Qate Name Organization Phone Time In Time Out
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 081

PROJECT
Solutia Sauget Area 1

DATE 05 January, 00

CONTRACT NO.
CONTRACTOR

WEATHER Clear, Temp. 35°F

CQC Inspection phases attended and instruction given:

Ij Slug Testing: No work today due to illness of geologist. Location of Site "G" Slug Test
is approximately 400 feet west of the western boundary fence of Site G.

2; Sediment Sampling: Performing sediment depth measurements at cross sections for Creek
Segment F by driving a 2 inch diameter clear tube 3 to 4 feet deep into the ground then
.-narking the color changes for the different layers. It looks like about 12 to 15 inches
of sedirr.ent in these areas. No samples are being collected at this time they are only
recording the sediment depths.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) The collection of sediment samples has not started yet although OBG is preparing for
~his activity and getting everything ready to begin.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO __
finding of fact?
l; Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # "70.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) None

Information, instructions or actions taken not covered on QCR report or disagreement:

1) None



SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE
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DAILY WORK LOG

DATE

PROJECT NAME _J&/£/7* ' V^rv4^2/_ PROJECT LOCATION

WEATHER ^7€ar__________ PRECIPITATION //M*.________ TEMPERATURE

NUMBER OF HOURS WORKED J?2_______ NUMBER OF EMPLOYEES

1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION STA. TO STA FOREMAN)
2 INSTRUCTIONS RECEIVED FROM SOLUTIA________________
3. INSTRUCTIONS RECEIVED FROM USEPA__________________
4. DEVIATIONS_________________________________
5 VISITORS (NAMES & TITLES)__________________________
6. EQUIPMENT___________________________________
7 LUNCH MEETING COMMENTS:_________________________
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9 REMARKS.___________________________________

.̂r S/u« Ajy
_£?'tA2_ /O

<J£tt
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IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE OF^REPARER / DATE



SAFETY MEETING FORM

DATE /2S -Ms/
CONDUCTED BY / COMPANY : ££ AtttfiTcStot/ & *£h* |C(£yy_______

PROJECT NAME _£>// A* -.Jaw</ x^g.r / PROJECT LOCATION L/.af6_______

WEATHER /O&g-________ PRECIPITATION /^<_________ "EMPERA.TURE

NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES

1. SCHEDULED WORK:
2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION'
5. COMMENTS:

ft) j / /N.

-Ofi/f

4
"

^;/i^

fie//
flil^-

ATTENDANCE
OMPANYPLOYEE NAME I'srinM

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTEDAME / SIGNATURE OF PREPARER

DATE



SAFETY MEETING FORM

CONDUCTED BY : COMPANY
OATE A*

==Qj=C~ NAME S>Uf-;«- S*.ui<Lf PROJECT _CCA"CN Q-F,

PRECIPITATION

NUMBER OF HOURS WGRKEC NUMBER OF EMPLOYEES

• SCHEDULED WORK'_______________________________
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP'

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK.________
- SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION

v- 2MMENTS

(LL

'*-*-***
-X* epr / -trips / »j* -ft*.

Vr'an eSA /Cc /X c.r«e

TENDANCE
EMPLOYEE NAME j print i EMPLOYEE SIGNATURE COMPANY

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NAME7SIGNATURE OF PREPARER

DATE

C -S



WORK FORECAST

\\ork Forecast for the/av>veek: Date: £5 J4f/06

Project Name: - $a «j +t- stf**. / Project Location:

Company Name:

1. List Work Items and Locations Scheduled for Next Dav Week:

i** ( ix. j p,ez. •

2>*.o,*

K> foc.0

If ADDITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

iX^me/Signature/pate of PrepVer



SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

OAR.

REPORT NO. 082

PROJECT
Solutia Sauget Area 1
Sauget, IL_______

DATE 06 January, 00

CONTRACT NO.
CONTRACTOP

0'Brien Gere
WEATHER Clear, Temp. 35°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: Started boring for deep well west of Site "G"
2) Sediment Sampling: Finished measuring depths of sediment for CS-F, continue t:

locations for CS-E.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) The collection of sediment samples has not started yet although OBG is preparing for
this activity and getting everything ready to begin.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YE?
finding of fact?
1! Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston; also noted the Question during the Preparatory Inspection Meeting en 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR ft "? j.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1! None

Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)



1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS'S SIGNITURE DATE SUPERVISOR'S
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DAILY WORK LOG

DATE

PROJECT NAME / PROJECT LOCATION

WEATHER C/zar PRECIPITATION

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

CS-r+£ , U»(-6

TEMPERATURE

s___
1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION, STA. TO STA.. FOREMAN^
2 INSTRUCTIONS RECEIVED FROM SOLUTIA__________________
3. INSTRUCTIONS RECEIVED FROM USEPA____________________
4 DEVIATIONS______________________________
5 VISITORS (NAMES & TITLES)_____________________________
5 EQUIPMENT________________________________________
7 LUNCH MEETING COMMENTS:____________________________
8 UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC)
9 REMARKS
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IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NA<ClE / SIGNATURE OP' PREPARER / DATE
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SAFETY MEETING FORM

CONDUCTED 3V . CCUP-NY /
DATE

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF F5P I HASP

3 HEALTH AND SAFETY ISS.ES WITH SCHEDULED V/
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;3**i.-Z--.- -j.Jti.-_ :•; .

CONDUCTED BY / COMPANY

PROJECT NAME

WEATHER

_______ PROJECT LOCATION

PRECIPITATION SW/V_____

S,*.

NUMBER OF HOURS WORKED — NUMBER OF EMPLOYEES

TEMPERATURE r

1. SCHEDULED WORK:
2. REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3. HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4. SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
5. COMMENTS:
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EMPLOYEE NAME ('print;
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EMPLOYEE SJGNATUR& OMPANY

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE OF PREPARER



WORK FORECAST

Work Forecast for the
^—s.

dayAveek:o/ Date: o

Project Name: . jA . ~U\J P . J* reject Location:

frCompany Name:

1. List Work Items and Locations Scheduled for Next 0ayAVeek:
^x

If ADDITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

Name/Signatnre/Date of Prepa



WORK FORECAST

Work Forecast for the day^eek / - /Q

Project Name:

//-/£-JZocrO Date: /' - g -

Project Location:

CompanyName:

1. List NVork Items and Locations Scheduled for Next DayAVeek:
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RECORD ON REVERSE SIDE

Name/Signature/Date i
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Sauget Area 1
(Please Print)

<b.

Date Name Organization Phone # Time In Time Out
-510



SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone ft Time In Tim* Out

=tfi'/L/tn) I \Cutlb /I/X.'IV /Soo
rt*

^ t a Cj /3 6.
"TOSTS
l CSvveU,

t e r
ti

/(

J. 00 07 ILOto
-C-oo "\T_00

0 f »



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 083

PROJECT
Solutia Sauget Area 1
Sauget, IL_________

DATE 07 January, 00

CONTRACT NO.
CONTRACTOR

O'Brien Gere
WEATHER Clear, Temp. 40°F

CQC Inspection phases attended and instruction given:

i) Slug Testing: Completed deep boring for well west of Site "G"
2} Sediment Sampling: Completed locating and staking sediment sample points for Creek

Segments E, D, C, and B.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) The collection of sediment samples has not started yet although OBG is preparing fcr
this activity and getting everything ready to begin.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests are being installed outside the fill areas, the FS?

section 5.14 indicates they will be installed at the fill areas. This issue has beer,
brought to the attention of Tim Gouger (USAGE) and Michael McAteer (USEPA; . Erik Kerr.pe:
(Weston) also noted the Question during the Preparatory Inspection Meeting on ll-t-ir'
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 7 ;•.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

I; None

Information, instructions or actions taken not covered on QCR report or disagreement:

None



SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Mike McAteer, Tim Gouger, Erik Kemper, Bruce Yare and Mike Light attended a site progress
meeting in the trailer at Site R. See the Trip Report attached to this QAR for details.

INSPECTORS' S

x-\ * i

SIGNITURE

//2/&
DATE

01-07-00

S U P E R V I S O R ' S
INITIALS DATE

SAUGET TRIP REPORT
January 4 - 7 , 2000

January 12,2000

MEETING DATE: January 7, 2000, 10:00 am
PARTICIPANTS: Mike McAteer, Tim Gouger, Mike Light, Bruce Yare, Erik Kemper
LOCATION: Site 1 Trailer

The issues discussed December 15, 1999 were revisited. For continuity purposes, I have provided the December issin.
and January response in bold.

ISSUES

Wiese Property Characterization. Solutia plans to characterize waste from Site G westward through the use
either an auger or push technology. McAteer and Gouger shared their concerns for usage of push technology:
namely, the 1" spoon used to collect the sample may well preclude recovery of waste and therefore not adequate!)
characterize the site. We recommended they use an auger approach, with a 4" minimum diameter.

Solutia will use auger approach with minimum 4" diameter.



2. Slug Test. Gouger, Kemper, and McAteer toured the site and observed proposed locations for the slug tests,
which were outside site boundaries for every site. We asked Mike Light: "How does Solutia plan to use the
data?" We expressed concern that the locations will provide gross hydrogeologic estimates for consolidated media
(native soil) though the source areas are filled with unconsolidated waste debris. How will Solutia address the
source areas with the information?

Solutia has drilled two leachate collection test wells in the middle of Site G and I. They propose to use these
wells to evaluate the hydrogeologic characteristics of the upper water bearing formation. We concurred.

3. Analysis: The Field Sampling Plan states the alluvial aquifer samples will be developed for 2 hours or until 5
NTU are reached. As some samples read greater than 5 NTU (some are several thousand NTU after 2 hrs).
considerable solids are now part of the sample. How does Solutia plan to analyz e the samples? Will the solids be
part of the sample, will the sample be decanted before analysis, will the sample be filtered before analysis, or wi l l
Solutia run both total and dissolved analysis for some samples?

(After discussion with Jim Beran, Thursday December 16, 1999, he recommends identifying the higher turbidity
samples, determining ranges for the samples, and performing some analyses for total and dissolved parameters
within those ranges).

Bruce Yare to check lab for procedure. He anticipates they will shake the bottle and then run total lead,
which is agreeable to us.

4. Sediment Sampling. McAteer asked why the creek sediment sampling has not taken place yet, though the plan
was to have begun by now. Gouger pointed out the creek had been dry since commencing with the work in
September, 99, now water is impounded in much of the creek sections. Getting the analyses back from the creek i
critical to evaluating the transects and overall characterization. McAteer stated the public has been questioning
why the environmental documentation will take so long. McAteer would like to not only see sediment sampling
begin but also see schedule acceleration for documentation and subsequent work.

Solutia is in the final stages of profiling and marking sample locations. Solutia plans to start sediment
sampling beginning weekof 17 January 2000.

5. Transects. McAteer asked when we will see the plan for sampling developed properties along the transects'?
Light responded getting the information sooner may yield public relation problems (i.e. some properties may ha\ <.
dioxins greater than 1 ppb and therefore require removal). Light would like for the TSCA cell to be underway
before releasing the information so they can do something about removals in an expeditious manner. McAteer wi
provide HQ US EPA Dioxin guidance to Light for more information about detection levels for dioxins.

Solutia anticipates submitting the plan for Developed Property Sampling in January 2000. Agreeable to
parties.

Right of Access. Roger's Cartage has denied RoA for groundwater sampling and soil gas survey. Solutia has
relocated the background groundwater sample to the nearby park and Roger's Cartage has allowed the SGS to
commence.

Solutia has worked out continuing the SGS onto Roger's Cartage property, but will relocate the background
groundwater sample to the park well, EE-20

OTHER ISSUES



1. Solutia agreed to perform GPR at Site I in an effort to better evaluate the waste characterization results.

2. The US EPA still wants to get onto Site I property to perform waste trenches and will not necessarily wait until the
results from the groundwater samples are available before attempting this work.

3. The US EPA is building a spreadsheet with results from the split samples, after they are validated. Once validation
is complete, we would like Solutia to fill out the spread sheet with results from their split samples. The US EPA
prefers this information in advance of the Data Collection Report.
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DAILY WORK LOG

DATE 07

PROJECT NAME -&/<<* fa " S*t»+*J~SWt.« / PROJECT LOCATION L/.of6 j£S-£. D.C A

WEATHER f~A*T___________ PRECIPITATION ___^7____g______ TEMPERATURE

NUMBER OF HOURS WORKED ^.E>______ NUMBER OF EMPLOYEES

1 ITEMS WORKEDON (ITEM NO.. DESCRIPTION. STA. TO STA.. FOREMAN)
2 INSTRUCTIONS RECEIVED FROM SOLUTIA_____________________
3. INSTRUCTIONS RECEIVED FROM USEPA___________________
4 DEVIATIONS_________________________________________
5. VISITORS (NAMES & TITLES)______________________________
6 EQUIPMENT_______________________________________
7 LUNCH MEETING COMMENTS:_____________________________
8 UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9 REMARKS:______________________________________________

a—<y> -£X- ̂ . A C.

<fu*

gj 1,/SsA+O tO+

fi*a €4 **•§*-; r * . * tA.it>. **~*/or'** g? t < /

(SL

IF ADDITIONAL SPACE IS REQUIRED, ^?v^y/2^^Xc>^^>^^w^>X^ *S4t/OO
RECORD ON REVERSE SIDE PRINTED NA^E / SIGNATURE OF PREPARER / DATE



SAFETY MEETING FORM
,~rMr*i.'<r-'c* r+~ •S!"' r

CCMPA.V-

=ROJECT NAVE

/VEA~HE?,

/ L/ot

DUMBER OF HOURS WORKED — NUM3EP. CF =.

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP

3 HEALTH AND SAFETY ISSUES W!TH SCHEDULED WORK
SPECIFIC HEALTH AND 5AFE"V ISSUES REQUIRING ATTEM" ON

\ COMMENTS

(J) f'ft C

/,-A

ere
.-», /{ drrf/^- /•> i^pc^r r /

s/t**_

a^_

ATTENDANCE
EMPLOYEE NAM

IF ADDITIONAL SPACE IS REQUIRED
RECORD ON REVERSE SIDE PRINTED NAME •' SJGNA.T'JRE OF =R = PA.RER

n A T C

C 'Amir-OBC romu'SAROG »TD



SAFETY MEETING FORM

CONDUCTED 3Y COMPANY

~ROJECT NAME

//EATHER

/

PRECIPITATION

NUMBER OF HOURS WORKED NUMBER CF EMPLOYEES

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF F5P & HASP

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
•i SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
? COMMENTS

1/9 A»u • or

or
,*- 'ft.

ATTENDANCE
EMPLOYEE NA.VE .S1""t EMPLOYEE SiGNATUF.E

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED tfAME / SIGNATURE OF PREPARER

DATE

C S-ijci'OSO Fvm'.Sffl.OC '



WORK FORECAST

Work Forecast for t h e / d w e e k : /fl Jd/l/ 00 Date:

Project Name: ufa- / Project Location: /J,0{C ; £$ '

Company Name:

1. List Work Items and Locations Scheduled for Next Day/Week:

a

If ADDITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

Na^e/Sfgnature/Date of Prt^arer



SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone # Tim* In Time Out

''-r~ 01

lH- Z ft) - /*?#
M-oo

Co oyvy

5
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By: fiaiig^t Si te Fialrl

CLARIFICATION LOG

INDIVIDUAL REQUESTING CLARIFICATION / COMPANY: Elizabeth Beaucfaamp/ DATE J«i7,00
STL Savannah Labwiwtwies

HEALTH & SAFETY APPROVAL REQUIRED: YES:

PROJECT NAME SaugctAfea 1

WEATHER

NO;

PROJECT LOCATION Sauyet, Illinois

PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1. CONTRACT ITEM BEING WORKED ON: EE/CA and RI/FS Support Sampling Plaa and Sawget Area I Sujjpcrt Sampling plan
Volume 13 and Volume 3. Simoon Sampling Plan Volume 2B. ___
2. ITEM BEING CLARIFIED (REP. APPROP. SEC. OF FSP/HASP):
• EE/CA and RI/FS Support Sampling Pian Volume 1R. Human Health Risk Assessment Work Plan Appendix A, Tables 1,2 and

3.
• Sauget Area 1 Support Sampling Plan Volume 28, Tables 5G and 5H.
• EE/CA RI/FS Support Sampling Ptan Volume 3. Ecological Sampling FSP. QAPP and HASP, Table 1-7A. ____Ecological Sampling I

__JK_J l~;, CM f!1 A / I3. REASON FOR CLARIFICATION: Non routin* coropo&td by 8151A
4. CLARIFICATION TO BE IMPLEMeNTED: Analyze by 82700 to insure all Dam
5. EQUIPMENT: ~""" V> Stfn*ytt/

ity objectives can be satisfied

6. DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANGE ORDER OR BE THE BASIS OF A
CLAIM (EQUIPMENT TIME: MANPOWER ETC.): ______________________________

7. REMARKS: None

Elizabeth F. Beauchamp
PRINTED NAME / S!

January 7. 2000

PRINTED NAME / SIGNATRE OF SO>OTIA

DATE

IF ADDITIONAL SHACE IS REQUJRED,

•PARGPIOATE



,Ry: ftaugpt Field Off i Pag*

CLARIFICATION LOG

INDIVIDUAL REQUESTING CLARIFICATION / COMPANY: STL-Savannah Laboratories DATE Feb 15,00

HEALTH & SAFETY APPROVAL REQUIRED YES:

PROJECT NAME Saug«t Area 1

NO: _X__

PROJECT LOCATION Ssugel, IL

WEATHER PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1. CONTRACfTfEMBEIN6 WORKED ON: EE/CAlmlRI/FS Support Sampling Pho
2. ITEM BEING CLARIFIED (REP. APPROP. SEC. OF FSP/HASP): EE/CA md RJ/?S Support SanapLng Plto."__________
3. REASON FOR CLARiFICATION: Not all documents conlain the appropriate appended alpha character to the EPA method refertttced
A J~l * BI(TI(^ ATIf-»il •**/•» OtT ll«dl e»*CMTE:P%. «»-.' _^1_J»_ . ———————•———4 CLARIFICATION TO BE IMPLEMENTED:
5. EQUIPMENT:
6. DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANGE ORDER OR BE THE BASIS OF A
___ CLAIM (EQUIPMENT TIME: MANPOWER ETC.): None____________ __________
7. REMARKS: All analytical methods win be performed in oooordonoo with EPA SVV-846 Update ill protocola.

PRINTED NAME / SIGNATURE QTSOLLffft REP / DATE

DATE

IF ADDITIONAL SPACE IS REQUIRED,

Log 6

PRINTED NAME / SIGNATURE OF USEPA REP I DATE



Sen* Ry: ftanfjfit R i te Fnelr l Of f 1 HP; Fah-?<i-nf)

CLARIFICATION LOG

INDIVIDUAL REQUESTING CLARIFICATION / COMPANY: Elizabeth Betuchamp/ DATE Jan 7,00
STL Savaun&h

HEALTH & SAFETY APPROVAL REQUIRED: YC8;

PROJECT NAME Snuget Area 1

NO: _X__

PROJECT LOCATION Sauyul, Illinois

WEA'lHfcK PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1. CONTRACT ITEM BEING WORKED ON: SaugetAfca 1 Support Sampling Plan Volume 2A and 2 B.
2. ITEM BEING CLARIFIED (REF, APPROP SEC. OF FSP/HASP):
• Sauget Area 1 Support Sampling Plan Volume 28, Quality Assurance Project Plan, Tab* 3.
• Saugat Araa 1 Support Sampling Plan Volume 2A. Field SampHna PI*", Table 24, ___
3. REASON FOR CLARIFICATION: Typographical error
4. CLARIFICATION TO BE IMPLEMENTED: Holding time
S. EQUIPMENT:
6. DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANCE ORDER OR BE THE BASIS OF A

CLAIM (EQUIPMENT T!ME: MANPOWER ETC.): ______________________
7. REMARKS: Tcble 71 of the Soviet Area 1 Support Sampling Plan Volume 2B; Table 24 of die EE/CA and IU/FS Support Sampling
Plan has incorrect method holding times listed. The following method holding times apply: TO17 - 30 days; T04 and TO13 = 7 days to
extraction/10 days to analysis; matals 601Q8 - 180 days. __ ____________________________-___________

Elizabeth F. Beauchamp vC/^HPC/v
PRINTED NAME / SI

January 7.2000

PRINTED NAME'/ SIGNATURE OF DATE

DATE

IF ADDITIONAL SPACE IS REQUIRED,

PRINTED NAME / SIGNATURE OF USEPA REP I DATE



San? ^iy 3a>if) f i t S i t e F -?Ui O f f i ce ; 5 / 1 D

CLARIFICATION LOG

INDIViOUAL REQUESTING CLARIFICATION / COMPANY: Elizabeth

HEALTH 4 SAFETY APPROVAL REQUIRED; YES;

PROJECT NAME SaugrtArea 1

WEATHER PRECIPITATION

NUMBER OF HOURS WORKED

NO. JX__

PROJECT LOCAMON

DATE Jtn 7,00
3TL Savuuiiaii Laboratories

Sauget, Illinois

TEMPERATURE

NUMBER OF EMPLOYEES

ri • CONTRACT ITEM BEING WORKED ON: Suppon Sampling Ptaa
2. ITEM BEING CLARIFIED (RFF APPRQP SEC OF FSP/HASP): Table SQ
3. REASON FOR CLARIFICATION: T ihicai error
4. CLARIFICATION TO BE IMPLEME : D«t»otion Limit clarification
5. EQUIPMENT:
6. DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANCE ORDER OR BE THE BASIS OF A

I____CLAIM (EQUIPMENT TIME: MANPOWER ETC):_____________________________
! 7. REMARKS: Toxaphcne lirtod Reporting Limit - 0.0005 mg/'Li cottcction - O.OQ5

J

Elizabeth F. Beauchamp
' PRINTED NAME / SIGNATUR^OFSOMTTIA REP / DATEPRINTED NAME / SIGNATURE OF PREPARER

January 7.2000
DATE

IF AODmONAL SPACE IS REQUIRED,

PRINTED NAME / SIGNATURE OF USERA REP I DATE



Sent Ry: fidget Si t* F^ fi/10

CLARIFICATION LOG

INDIVIDUAL REQUESTING DEVIATION / COMPANY: Elizabeth Beauchamp/
STL Savannah Laboratories

DATE Jan 7, 00

HEALTH & SAFETY APPROVAL REQUIRED: YES:

PROJECT NAME

WEATHER

NO: J<__

PROJECT LOCATION Saaget, Illinois

PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1. CONTRACT ITEM BEINGWQRKED ON: EE/CA and Rl/FS Support Sampling Plan Volume 2 - Appendix A
2JTCM BEING CLARIFIED (KEF. APPRQP, SEC. OF FSP/HASP): Section 5.3.1 and table i.U
3. REASON FOR CLARIFICATION: PCS an<3 cyanide parameters inadvertently indenteduadtf..TCLP methodology.
4. CLARIFICATION OR FIELD CHANGE TO BE IMHLfcMhNTtlD: TCLP will not be performed on cyanide and PCS parameters.
5, EQUIPMENT:
6. DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANGE ORDER OR BE THE BASISOF A

CLAIM (EQUIPMENT T!ME: MANPOWER ETC.): ___ ___ __________
7. REMARKS: None

izaaeth F. 9cauch*mp
PRINTED NAME / SIGNATURE OF PREPARER

January 7.2000 ___________ _
DATE

IF ADDITIONAL SPACE IS REQUIRED,

PRINTED NAME / SIGNATURE Of3

PRINTED NAME / SIGNATURE OF USEPA REP I DATE



Ry: fia'iQfit S i t e fit f -ir.fi Page 7/1P!

DEVIATION LOG

INDIVIDUAL REQUESTING DEVIATION / COMPANY: Elizabeth Beauchamp/ DATE Jan 7,00
STL Savannah Laboratories

HEALTH & SAFETY APPROVAL REQUIRED: YES:

PROJECT NAME Sauget Area 1

WEATHER

NO: _X__

PROJECT LOCATION Sauget, Illinois

PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1.
2.
3.
4.
5.
6.

7

CONTRACT ITEM BEING WORKED ON: Support Sampling Plan
ITEM BEING DEVIATED 1REF, APPROP. SEC. OF FSP/HASP): Table 5 A, Table 3!LTaoic
REASON FOR DEVIATION; Insure data quality objectives (Detection
Ufa VIA 1 ION OR FIELD CHANGE TO BE IMPLEMENTED: Amend
EQUIPMENT:

,imits) can be routinely
7F
achieved.

method reference.

DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANGE ORDER OR
CLAIM (EQUIPMENT TIME: MANPOWER ETC.}:

BE THE BASIS OF A

REMARKS: Method reference for orihophosphate should be amended to EPA Method Reference 365.2 in lieu of 300.0.

f—
I—
I

PRINTED NAME/ SIGNATURE OF PREPARER

a 7, 2000

PRINTED NAME / K& /DATE

DATE

IF ADDITIONAL SPACE IS REQUIRED,

PRINTED NAME / SIGNATURE OF USEPA WEP I DATE



DEVIATION LOG

INDIVIDUAL REQUESTING DEVIATION / COMPANY: Elizabeth Beauchanp/________ DATE Jzn7,00
__________________________ ___STL Savannah Laboratories_________

HEALTH* SAFETY APPROVAL REQUIRED: YES: ___ NO: _X__

PROJECT NAME SaugetAraal PROJECT LOCATION Sauget, Illinois

WEATHER ___________ PRECIPITATION ___________ TEMPERATURE

NUMBER OF HOURS WORKED NUM3ER OF EMPLOYEES

1. CONTRACT ITEM BEING WORKED ON: Sauget Area I Support Sampling Plan Volume 2B_____
_2. ITEM BEING DEVIATED [REF. APPROP. SEC OF FSP/HA5P): Table 6H (DtBo»eb recovery limits)
3. REASON FOR DEVIATION: Current laboratory QAP revision based OB updated recovery data.______
4. DEVIATION OR FIELD CHANGETOBE IMPLEMENTED: Alter recovery acceptance limits for soil to 10-130%.
5. EQUIPMENT:______ ___________________
6. DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANGE ORDER OR 8E THE BASIS OF A

CLAIM (EQUIPMENT TIME: MANPOWER ETC.): _________________
7. REMARKS: None __

WiM»iBi'i'ii»a»'iu»_i

•} y* IQ Q
PRINTED NAME / SIGNATURE: Uf HKfcKARER ' PRINTED NAME / SIQNATUR^JBF SOO7TIA REP / DATE

January V,
DATE PRINTED NAME / SIGNATURE OF USEPA REP I DATE

IF ADDITIONAL SPACE IS REQUIRED,



Sent Ry: ftpurjpt S ~ t f > F-e1,-i ( i f f ' r ; o : f i ' f t f

DEVIATION LOG

INDIVIDUAL REQUESTING DEVIATION / COMPANY: Elizabeth Beauchamp/ DATE Jan 7,00

HEALTH 4 SAFETY APPROVAL REQUIRCD: YES. ___ NO: _X__

PROJECT NAME S>ugetArea 1 PROJECT LOCATION Saugwt, Illinois

WtAlHtK ___________ PRECIPITATION __________ TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1 CONTRACT ITEM BEING WORKED ON: Table 24 <?f the EE/CA and Rl/FS Support Sampling Plan Volume 2. Appendix A.____
2. ITEM BEING DEVIATED (REF APPROP SFC. OF FSP/HASP) Ssuigei Area 1 Support Sampling Plan Volume 2B, Table 2, Table
71, Ttble 3, and Table 5N. Saugct Area i EE/CA and RI/FS S\qipon Samplmg Plan Volume 1. Section 10.1 1._______________
3, REASON FOR DEVIATION: Cunrot EPA mgthodology._________________________________________
4 DEVIATION OR FIELD CHANGE TO BE IMPLEMENTED: Change TO! method reference to TO 17.
5. EQUIPMENT:
6. DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANGE ORDER OR BE THE BASIS OF A

_____CLAiM (EQUIPMENT TIME. MANPOWER ETC.):________________________________
7. REMARKS: None ___________________________ ______

"PWNTED NAME/SlG^TUKE^SoTuffltReP'/'DATE
S L r 1

January 7, 2000
DATE PRINTED NAME / SIGNATURE OF USEPA REP ! DATE

IF ADDITIONAL SPACE IS REQUIRED.



Rent Ry: ^.vrjpt S T T J J F-f t l r l Fab-Pi -Cl f ) 8:*i7AM; 10 /10

CLARIFICATION LOG

INDIVIDUAL REQUESTING CLARIFICATION / COMPANY: Elizabeth Bcaucbaro/ DATE Jtn 7,00
STL SuvkuiiiaL Laboratories

HEALTH & SAFETY APPROVAL REQUIRED, YES;

PROJECT NAME SaugBt Area 1

WEATHER

NO; _X__

PROJECT LOCATION Sauget, Illinois

PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1. CONTRACT ITEM BEING WORKED ON; Saugel Area l.EE/CA aad RI/FS Support Sampling Plan
2. ITEM BEING CLARIFIED (REF. APPROP. SEC. OF FSP/HASP): Volum« 1
3, REASON FOR CLARIFICATION: Typographical enpr
4. CLARIFICATION TO BE IMPLEMENTED: Section IO.U volatile orgaaics m air method should be TO!7.
5. EQUIPMENT: ______________________________ ______
6. DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANCE ORDER OR BE THE BASIS OF A

CLAIM (EQUIPMENT TIME: MANPOWER ETC.):_________________________
7. REMARKS. MIMIC

X S' ,/2
F.Bea

..#',?£* _Y1
PRINTED NAME / SIGNATURE OF PREPARER

. 2000

3*gfl~7 v
NAME / SIGNATURE OF

DATE

IF ADDITIONAL SPACE IS REQUIRED,

PRINTED NAME / SIGNATURE OF USEPA REP I DATE



Sent Ry: Saugfit Si te FiPlrt O t f - n ? > ; f 1

TO:

FROM:

TOTAL FACES:

DATE:___

COMMENTS:

T«WpbflB« I

Ori|fe*Ur*t Tdtpfcim •

W.O. I:_________

J

Frevldiaf qvilitjr covireemcptal •sufOBcat tad cmuvftlBt mtfatcriBfHrvioi for onr 40y««n to flit
•ft ' -•--"-""•• ' • ' " • • • - ' • •

Aoafytical Tti

, RitftoMtfv« wutt
Health and Safcor

»«atal
{•fonostiM Kawg eaicat
CoBitraetitt/RcirwfitftM

55 OIOc« Worldwide

TW MflMM.



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 084

PROJECT
Solutia Sauget Area 1
Sauget, IL__________

DATE 010 January, 00

CONTRACT NO.
CONTRACTOR

0'Brien Gere
WEATHER Clear, Temp. 40°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: Installed the deep and medium depth piezometers west of Site "G"
2) Sediment Sampling: Still no sampling being conducted. A deviation to the FSP has beer:

submitted by Kimberly Perry. Solutia proposes to change the method for determining the
sediment depth from "the first observed color change in the soil layers" to "the refusal
depth of the manually pushed sample tube". The sample collection tube is a 3" diameter
clear Lexan tube. Preliminary sampling activities showed color changes around 6" but
the tubes could easily be pushed beyond that and the material below the 6" color change
could also be characterized as sediments. I will discuss this change with Tim Gouger

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) The collection of sediment samples has not started yet although OBG is preparing for
this activity and getting everything ready to begin.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1; None

Has anything developed on the work, which might lead to a change order or NO _____
finding of fact?
1} Piezometers for the Slug Tests are being installed outside the fill areas, the FSF

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 7C.

2) As a result of the meeting on Jan. 1, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) The deviation to the FSP was received at the end of the day, will discuss the change
with Tim Gouger tomorrow.



Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE DATE SUPERVISOR'S
INITIALS

01-10-00
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DAILY WORK LOG
DATE

PROJECT NAME

WEATHER

PROJECT LOCATION

PRECIPITATION S?0si<L _____— —————— TEMPEF.-.TURE -_

NUMBER OF HOURS WORKED 4̂ 7 NUMBER OF EMPLOYEES

1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION STA TO STA.. FOREMAN)
2 INSTRUCTIONS RECEIVED FROM SOLUTIA ________________________
3 INSTRUCTIONS RECEIVED FROM USEPA ________________
* DEVIATIONS _________________________________
5 VISITORS (NAMES & TITLES' _____________________
5 EQUIPMENT ______________________________
7. LUNCH MEETING COMMENTS: ________________________
8 UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC )
9 REMARKS:

-ksi-

A/a

/ / - / Q ?

B. .

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NAOlE / SIGNATURE OF PREPARER / DATE



DEVIATION LOG
INDIVIDUAL REQUESTING DEVIATION / COMPANY: DATE fa MA/

HEALTH & SAFETY APPROVAL REQUIRED: YES:

PROJECT NAME
NO:

PROJECT LOCATION

WEA~HER PRECIPITATION TEMPERATURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

C3NTRACT ITEM BEING WQnKED ON:
2 iT=M BEING DEVIATED fREF APPROP. SEC OF FSP/HASPV
5 REASON FOR DEVIATION:

DEVIATION OR FIELD CHANGE TO BE IMPLEMENTED
5 EQUIPMENT
6 DEVELOPMENTS WHICH MIGHT LEAD TO ISSUANCES OF A CHANGE ORDER OR BE THE BASIS OF A CLAIM

EQUIPMENT- TIME: MANPOWER: ETC.V_________________________________:__________
7 REMARKS_____________________________________________________________________

——————— /,)y - ue*kc*/4* /.-/e?/^.A^ £<**. ' '

^~^

L/ilL^e.
L/'ll Lit. for
+t<a. GMJiftft e/en-tA ***** ft* -J* ^r<g«/. ^afc.

erf-

t.t/Af'&t —— .we .
PRINTED SIGNATURE OF PREPARER

DATE
IF ADDITIONAL SPACE IS REQUIRED.

RECORD ON REVERSE SIDE

PRINTED NAME / SIGNATURE Q^SOLLfflA^EP / DATE

PRINTED NAME / SIGNATURE OF USEPA REP / DATE



WORK FORECAST

Work Forecast for the-'day « etk: // ^l/£// 2&2Q_____

Project .Name: ^^^ - ^A^jf^faeg / Project Location ' • ̂ £_^£_^

Company Namt:

1. List Work I tems ano Loca t ions Scheduled for N e x t Da} \ \etk:

~ -S/Te
^

E. (p

If ADDITONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE

NamWSighature/Dare of Preparer



* »— f-^1 \ r ft • r~ *—T~ • v ' ̂  *** *"*Arb TY ivlcrz i .N'~ r^'

ONDUCTED 3V CCMFAN'r >y\t / <$ '

NUMBER OF -0'-R5 /-CP.KE3

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP i HAS?

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED vVCRK.
•: SPECIFIC HEALTH AND 3-rE~v ISSUES °EC.'J!P.:\G -—E

;MMEN~S

LLL J

of

or

^ / a

\S J
Area .

IF ADDITIONAL SPACE IS REQUIRED
RECORD ON REVERSE SIDE

^y\
PRINTED NA\'E ' 3'GNAT;JRE Cz -REPARE-



SAFETY MEETING FORM

CCND'JC"D =v CCM = -

=RCJECT V-.VE

r SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF P3P 4 HAS?

3 HEALTH AND SAFETY ISSUES '/V!TH SCHEDULED VvCRK
•̂  SPECIFIC HEAL'- ~ND 5-FE~^' :5SUE5 REC'J!R!NG -i~~E \ , ~~~ ~ V

77: r////<y.*r'->i •*•»>- J/Mt ?~is^i/1i •

o+ecfr .4 J/J" £

IF ADDITIONAL SPACE IS REQUIRE
RECORD ON REVERSE SIDE PRINTED NA\TE ' SIGNATURE 0= PREPARER

DATE '

C imijr-CBC Fonnr^Ar.OG «"TD



m m m m m
SITE VISITOR LOG

Solutia Inc.
Sauget Area 1
(Please Print)

Date Name Organization Phone * Time In Time Out

/-in
Dick: O 0 (r- I 7IS

rim,
//SS"
-73d

/»/» - 4 t ; £-

o-)in^ 1 D.r/

X



SITE VISITOR LOG
Solutla Inc.

Sauget Area 1
(Plaaie Print)

Name
Kf-'uJ

Organization

far* pi*? •
. *( 6

Phone Time In
/.xo

Timeout

'if r- '

•* '

i'̂ .t



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 085
PROJECT
Jolutia Sauget Area 1

DATE Oil January, 00

CONTRACT NO.
CONTRACTOR

0'Brien Gere
WEATHER Clear, Temp. 50°F

CQC Inspection phases attended and instruction given:

1', Slug Testing: Begin Deep boring for location SE of Site L
2] Sediment Sampling: Sampling has begun at southern end of Creek Segment F. A deviation

tc the FSP has been submitted by Kimberly Perry. Solutia proposes to change the method
for determining the sediment depth from "the first observed color change in the soil
layers" to "the refusal depth of the manually pushed sample tube". The sample
collection tube is a 3" diameter clear Lexan tube. Preliminary sampling activities
shewed color changes around 6" but the tubes could easily be pushed beyond that and the
material below the 6" color change could also be characterized as sediments. I will
discuss this change with Tim Gouger

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

'.] The collection of sediment samples has not started yet although OBG is preparing for
this activity and getting everything ready to begin.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) I informed Kimberly we have some concern initially of the deviation in the sediment
collection. It is possible the sample would be diluted by collecting sediments from deepei
than necessary. We are evaluating the validity of this procedure and the USEPA will
converse with Solutia on this subject.

which might lead to a change order or NO YESHas anything developed on the work,
finding of fact?
1! Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.



Information, instructions or actions taken not covered on QCR report or disagreement:

Ncne

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS'5 SIGNITURE

/) / ,/

XX^£———— -

DATE

01-11-00

SUPERVISOR'S
INITIALS DATE
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DAILY WORK LOG

DATE // /X>

etst =POJECT LCCAT'CN L.

.VEATnER _^_^________
~l 7 7

NUMBER OF HOURS WORKED

= R5CiP!T'AT:CN

NUMBER OF EMPLOYEES

• ITEMS WORKED ON (ITEM NO.. DESCRIPTION STA. TO STA FOREMAN)
2 INSTRUCTIONS RECEIVED FROM SOLUTIA_________________
3 INSTRUCTIONS RECEIVED FROM USEPA__________________
•J DEVIATIONS__________________________________________
5 VISITORS (NAMES & TITLES'_____________________________
5 EQUIPMENT________________________________________
7 LUNCH MEETING COMMENTS:__________________________
3 UNUSUAL EVENTS (FIRE. FLOOD STORM. LABOR DISPUTES. ETC )
5 REMARKS'

£n'//ft\
oY/Ke. 40 U

/Ho**

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

/
///

PRINTED NACJE > SIGNATURE OF PREPARER / DATE

•OMCLOCl



WORK FORECAST

n-~: /- /{- OOU o r k Forecast for the(tia\J)" e-jk: /- / 7 -QQ __

,Project Name: Jgfafc'a - J^u^-j fad ! Project L o c a t i o n : jp * ' h.— ̂

Company Name: Q '&*

1. List Work Items and Locations Scheduled for Ne\ t Da> \\ eck:

tLti fal CS~ T

fa ST- L-S

ji

C: // JAV '00

If ADDITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

Nam^Signature/Date of Preparer ~



SAFETY MEETING rORM

CONDUCTED Ev COMPANY Z)<£

==CJ=CT NAME S0Lti« -

//
/ £ '£t-ft~ *

c/eas

SCHEDULED WORK:
2 REFERENCES TQ APPROPRIATE SECTION OF F3? a HASP

LJ * v i i ~ * o * r~i~ i \/ ICC' '^C »^'i"^l_l C'"*Lri .-niNu O/-M-;: i r ibouza / < ; i n bv^
4 SPECIFIC HEALTH AND SAFE"*' ISSUES REC'J!RING A~EN~CN
5 COMMENTS

f t : /r\-r

&2.

*o*»»« f a
f-ej 5*i7 *
fr*i'r\ '**3-

'~MJ •

A si 11

ATTENDANCE
EV=LOYE= \A*' 'E •"'•"•

S.C.". //
£.

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NA ÎE / SIGNATURE OF PREPARER

DATE

C'Ti iil-OBCFonmSAfljOGWTO



SAFETY MEETING FORM
(jtcb'Mtof 3**p/,«.}

ONDUCTED BY ; COMPANY Df /&S<J-Jf*vL /£ 'fftft*——

DATE //

NUMBER OF HOURS ACR.KEC v1 ' \ -arz ~ r r« i~

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF F3P 4 HASP'

2 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK.
•i SPECIFIC HEALTH AND SAFE"^ ISSUES REQUIRING A~EN
~ COMMENTS

K+ & //*
or

TENDANCE
EMPLOYEE NAME -'srr

iF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE

C'l«i|irO«C FonmUAfLOGW-D

PRINTED NAME / SIGNATURE OF PREPARER

DATE



SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)

Date Name Organization Phone # Time In Tim* Out

$\ I \\lirt
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1*11-00 0-700

ic J/y- <>i(-' /.
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Sauget Site Investigation
Waste Tracking Log Date: /

Date

I-/I-00

Site

<sr~H
5-7-1

Activity

£/tof 7k/ fieztmder fe(/j

Waste
Type

wder

>

Qty

/ 't0q*.t.

Container
Type

A/# T&nk

Storage
Location

JcdftU ta**e-

,

Drum#

f/A.

\

initials

VEJ

\

Notes:
Storage Tank Capacity: 4,000 Gullons



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 086

PROJECT
Solutia Sauget Area 1
Gauaet, IL

DATE 012 January, 00

CONTRACT NO.
CONTRACTOR

O'Brien Gere
WEATHER Clear, Temp. 60°F

CQC Inspection phases attended and instruction given:

"-} Slug Testing: Installed shallow well for location SE of Site L
2) Sediment Sampling: Sampling is continuing for Creek Segment F. there are 40 locations

through out CS-F, so far 14 have been collected. A deviation to the FSP has been
submitted by Kimberly Perry. Solutia proposes to change the method for determining the
sediment depth from "the first observed color change in the soil layers" to "the refusa]
depth of the manually pushed sample tube". The sample collection tube is a 3" diameter
clear Lexan tube. Preliminary sampling activities showed color changes around 6" but
the tubes could easily be pushed beyond that and the material below the 6" color change
could also be characterized as sediments. I will discuss this change with Tim Gouger

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) There is a deviation in the sample procedure for sediments. We are waiting for a
resolution to this matter.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) I informed Kimberly we have some concern initially of the deviation in the sediment
collection. It is possible the sample would be diluted by collecting sediments from deepe;
than necessary. We are evaluating the validity of this procedure and the USEPA will
converse with Solutia on this subject.

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1)



Information, instructions or actions taken not covered on QCR report or disagreement:

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE

I X

/̂

DATE

01-12-00

SUPERVISOR'S
INITIALS DATE
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DAILY WORK LOG

DATE

PROJECT NAME

WEATHER

/ PROJECT LOCATION

PRECIPITATION TEMPERATURE ~

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

ITEMS WORKED ON (ITEM NO.. DESCRIPTION STA TO STA FOREMAN)
2 INSTRUCTIONS RECEIVED FROM SOLUTIA
3 INSTRUCTIONS RECEIVED FROM USEPA
•: DEVIATIONS
5 VISITORS (NAMES & TITLES)
5 EQUIPMENT

LUNCH MEETING COMMENTS:
3 UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9 REMARKS:

i*» far faff

-?/"- -£> - j , /) -
-

(SL
vp . ag/ia.

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

*^ ' / I
PINTED SIGNATURE OF PRElPARER / DATE

r«n«twowcLoc wro



SAFETY MEETING FORM

ONDUCTED 5V / COMPANY ,** /& '/&-*«

PROJECT NAME S0L x* "Jars*«J x#f a / ST- A/

NUMBER DF HOURS WORKED —

• SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP'

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND 5A.f:E^v ISSUES REQUIRING i.~E

:MMEN~S

/if

e*r />v //f . /tf uj cJf .J A'a/ri lC a / A» TJTriV" i*J/ OBJV

t'n Iff /i/Wg_T

£,

IF ADDITIONAL SPACE IS REQUIRED
RECORD ON REVERSE SIDE PRINTED NAME .' SIGNATURE OF PREPARES

DATE



SAFETY MEETING FORM

DATE
CONDUCTED BY / COMPANY ______

PROJECT NAME -£/£./,« - SoLuytJ

/VEATHER f

NUMBER OF HOURS WORKE:

1. SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECT'QN OF F3P & HASP

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK.
•i SPECIFIC HEALTH AND SA.FET^ ISSUES REQUIRING A~EN~:CN

CQf/MENTS

J r

+Mt'** Z<MC tt-f/A

**—&•

ATTENDANCE
EVPLOYEE NAME C"-t

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED f^AME /SIGNATURE OF PREPARES

DATE

C -Ĵ MOK hraWSAfU>C.WTO



WORK FORECAST

ork Forecast for the day wceK: J / - /7~ 6 O

Project .Name:

Company Name: A fa^eM £ tr

Project Location:

-\i-ad

.1st \\

A* &/*ffffe p't pz
or Next Dav \V,
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u <?/6ci? ^S

/C. ferry
g

If ADDITONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE



WORK FORECAST

\\ork Forecast for the(0ay ^eek: fit ~ ( 3~0&

Projeci Name: /•

Dare:

/ Project Location:

/T ' /Company Name: fr /g

1. List Work Items and Locations Scheduled for Next Day \\ eek:

ff r
u

&

If ADDITONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE

ture Date



SITE VISITOR LOG
Solutla Inc.

Sauget Area 1
(Please Print)

Organization Phone JJfflfln
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SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)

Name Organization Phone Time In Time Out
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 087

PROJECT
Solutia Sauget Area 1
Sauget, IL__________

DATE 013 January, 00

CONTRACT NO.
CONTRACTOR

0'Brien Gere
WEATHER Clear, Temp. 40°F

CQC Inspection phases attended and instruction given:

li Slug Testing: Installed Deep and Medium depth wells for location SE of Site L
2} Sediment Sampling: Sampling is continuing for Creek Segment F. there are 4C locations

through cut CS-F, 18 of them have been collected to date. Kimberly Perry has submitted
a deviation to the FSP. Solutia proposes to change the method for determining the
sediment depth from "the first observed color change in the soil layers" to "the refusal
depth of the manually pushed sample tube". The sample collection tube is a 3" diameter
clear Lexan tube. Preliminary sampling activities showed color changes around 6" but
the tubes could easily be pushed beyond that and the material below the 6" color change
could also be characterized as sediments. I will discuss this change with Tim Gouger

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) There is a deviation in the sample procedure for sediments.

(Notes from the conference call held today vith USEPA, USACE, and Solutia are attached to
the end of this report.)

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) I informed Kimberly we have some concern initially of the deviation in the sediment
collection. It is possible the sample would be diluted by collecting sediments from deeper
than necessary. We are evaluating the validity of this procedure and the USEPA will
converse with Solutia on this subject. This issue vas resolved today during a conference
call vith McAteer, Gouger, Light, and Yare.

NO YESHas anything developed on the work, which might lead to a change order or
finding of fact?
1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USACE) and Michael McAteer(USEPA). Erik Kemper
;>Jeston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2] As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.



Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

Work continues as expected.

Information, instructions or actions taken not covered on QCR report or disagreement:

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

i REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)
j
! No work on 1-14-00 due to training scheduled for OBG personnel.

INSPECTORS'S SIGNITURE DATE SUPERVISOR'S
INITIALS DATE

01-13-00



CONFERENCE CALL NOTES
SAUGET SITE 1
January 13,2000

)ate: Thursday, 13 January 2000, 4:00 PM
'articipants: Mike McAteer, Tim Gouger, Mike Light, Bruce Yare
uibject: Sediment Sampling within Dead Creek

Pediment sampling began within Dead Creek starting the week of January 10, 2000. Solutia Inc. submitted a deviation log to change the
ampling procedure. Solutia wished to take composite samples over a several feet interval, rather than collect composite samples over the top
i.5" of sediment, the interval providing habitat for benthic organisms. The federal government maintained the sample procedure should not
-hange as the characterization of the creek must be compared to the toxicity testing and baseline risk assessment to determine what, if any,
sediments should be removed. On the conference call, Bruce Yare described the toxicity test results. He reported significant reductions to the
^rvival ofmacroinvertebrates for just about every bioassay within the creek. While some reductions were reported for the reference areas.
Bruce indicated these results did not lesson the severity to end points within the creek. Solutia Inc. maintains that a removal action is now
necessary for the entire creek, from CSA-B through CSA-E. Section F will be revisited later. Solutia Inc. is prepared to remove sediments to
native soils, as defined by geotechnical data in addition to visual observation, and place them into the TSCA Cell. Solutia Inc will still
perform confirmation sampling. Solutia plans to reduce the leachability of remaining contamination, if any, through use of a liner and clean
t i l l . Solutia plans to submit a report on their findings and a plan to remove sediments from proposed sections. Bruce Yare will be developing
volume estimates based upon the profiling to adequately size the TSCA cell. Solutia Inc. will attempt to address the culvert restoration at the

time as the sediment removal action, but several issues need to be resolved.

Conclusion: Given this information, we are not concerned with taking sediment samples in the top 6.5" of sediments as these sediments wi l l
be removed. Taking the composite sediment samples over a several foot interval is satisfactory. As new information is provided, the
adequacy of the plan will be evaluated.
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DAILY WORK LOG
DATE

PROJECT NAME ,

WEATHER

PROJECT LOCATION

fJTtJ PRECIPITATION EMPERATURE

NUMBER OF HOURS WORKED V/ 5 NUMBER OF EMPLOYEES

1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA.. FOREMAN)
2. INSTRUCTIONS RECEIVED FROM SOLUTIA___________________
3. INSTRUCTIONS RECEIVED FROM USEPA___________________
4. DEVIATIONS_____________________________________
5. VISITORS (NAMES & TITLES)_____________________________
6. EQUIPMENT_____________________________________
7. LUNCH MEETING COMMENTS:__________________________
8. UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9 REMARKS'_____^^ ^

5e<t,utJnJ'&fu/)/<>c,- —--, .-r-— 7 U/^

' £v f^ftmV.i

5.

f J

IF ADDmONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NAME / SINATURE OF PREPAftER / DATE

cvs* MMO K



SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Picas* Print)

Name Organization Phone # Time In Time Otli
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&/S 33 7-

/"730
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WORK FORECAST

•»
Work Forecast for the£a}/week: £/-;//_£ 0

Project Name: .^gTc/Q-p//- MlVJ^ / _____ Project Location: .^r^l/" ~C

Company Name: fi^A^f-^ A &>£. &L £ t

1. List Work Items and Locations Scheduled for Next Day/Week:
iJk bsf ~rar-

If ADDITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE



WORK FORECAST

\ \ork Forecast for thc/thn/veek: / ~7'^4-

Project Name: _/«.£,-% -^au^^ S&*.* / Project Locat ion:——————— ̂  — y —— ——— ———

Company Name:

1. List \ \ork i t ems and Locat ions Scheduled for N e x t Da\ \Veek:

L^e^, 7>ii/ag J'(X1/ /h6

If ADDITONAL SPACE IS REQUIRED, NpthefSignature/Date of Prep/rer
RECORD ON REVERSE SIDE 7



SAFETY MEETING FORM

CONDUCTED SY / COMPANY ZkF" y^^ / ̂  '

FRCJE

DATE /I? JJ/l/riO

L . IT-

^ HOURS V/CRKE3 —

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTiQN OF F5P 3. HASF

3 HEALTH AND SAFETY ISSUES WITH SCHEDULE" WORK
•i SPECIFIC HEALTH AND SAFE"'7 ISSUES =E^UnR!\G A~Evi~'C'

:CMMEN~3

' etc </t I &£

. 6

'z&S///if

, /a

**jf

"ENDANCE
EMPLOYEE NAME icr:"f. EMFLOYEz

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAM£ / SIGNATURE OF PREPARER

DATE



SAFETY MEETING FORM

ONDUCTED BY / COMPANY /
DATE

PROJECT NAME J&/u.{:« - S*ui<tJ s4fe.<*/

,'JMBER OF HOURS Y,C = KEI

1. SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF F3P

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK.
•i SPECIFIC HEALTH AND SAFET^ ISSUES REQUIRING A—E
5 COMMENTS

of
tg-r / >/ /« at

ar
or ac/r

ATTENDANCE
EMPLOYEE NAME -crrr

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE OF PREPARER

/J
DATE



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY <ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 088

PROJECT
£ c l u t i a Sauget Area 1

DATE 017 January, 00

CONTRACT NO.
CONTRACTOR

0' Brier. Gere
WEATHER Cloudy & Rain, Temp. 32°F

CQC Inspection phases attended and instruction given:

1} Slug Testing: ail wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Sampling is continuing for Creek Segment F. there are 40 locations
through out CS-F, 24 of them have been collected to date.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

Verbal instruction given to contractor: (Include names, reactions and remarks)

Has anything developed on the work, which might lead to a change order or NO
finding of fact?

YES

Piezometers for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
;tteston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

Information on progress of work, causes for delays and extent of delays, weather, plant,
[j material, etc.

1) ",VorK continues as expected.

Information, instructions or actions taken not covered on QCR report or disagreement:

.\ione



i SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

i; None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE

0 s; 1
/̂ . .

DATE

01-17-00

SUPERVISOR'S
INITIALS DATE
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DAILY WORK LOG
DATE

RC.ECTNA,V1E PROJECT LCCAT'CN

PRECIPITATION

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES S

1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION, STA. TO STA., FOREMAN)
2 INSTRUCTIONS RECEIVED FROM SOLUTIA_________________
3 INSTRUCTIONS RECEIVED FROM USEPA___________________
•J DEVIATIONS_____________________________________
5 VISITORS (NAMES & TITLES1_____________________________
5 EQUIPMENT____________________________________
7 LUNCH MEETING COMMENTS:______________________.
3 UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9 REMARKS:

f / J

Junta. * r

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAME /SIGNATURE OF PREPARER / DATE

«<wo»jaoc WTO



WORK FORECAST

Work Forecast for t h a w e e k : > Date

Project Name: Jk/g/yy - J ^ t x ^ / Project Locat ion
-

Company Name:

1. List Work Items and Locations Scheduled for Next Da Week:

£,

If ADDITONAL SPACE IS REQUIRED, Narfe/Signature/Date offreparer
RECORD ON REVERSE SIDE



SAFETY MEETING FORM

CONDUCTED BY /COMPANY /if
DATE /7

JECT NAME

M8ER OF HOURS WORKED > - = = s - r = \ •-•

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF F3? & HASP

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK
- SPECIFIC HEALTH AND 3A.-ETY ISSUES REQUIRING A~~ENT'C

COMMENTS'

ul.

J~/f-f / si*/*, ar

gA^'/^ CJ**£-JL.
-J ^^^"fc—

ATTENDANCE
E.VPLQYEE NAME ;srr: 'OYEE

.

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

^
PRINTED NXME / SIGNATURE OF PREPARER

DATE

C'T.i>^C»C FanwJATLOC WTO
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 089

PROJECT DATE 018 January, 00
Sauget Area 1
IL CONTRACT NO.

CONTRACTOR

0'Brien Gere
WEATHER Cloudy, Temp. 40°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
ceen conducted for any location.

2} Sediment Sampling: Sampling is continuing for Creek Segment F. there are 40 locations
through out CS-F, 36 of them have been collected to date.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1: West on took splits of the sediment samples in CS-F # 34 and 36 the sample depths were
ia.-:en from 0 to 14 inches.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO
finding of fact?

YES

Piezometers for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
{Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Work continues as expected.



Information, instructions or actions taken not covered on QCR report or disagreement:

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)
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DAILY WORK LOG
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5 VISITORS (NAMES 3. TT',ES'. _________________________________
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Company Name:
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 090

PROJECT
Jolutia Sauget Area 1
Jauget, IL

DATE 019 January, 00

CONTRACT NO.
CONTRACTOR

0'Brien Gere
WEATHER Cloudy, Temp. 35°F

CQC Inspection phases attended and instruction given:

1; Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2} Sediment Sampling: Completed sediment sampling for Creek Segment F. Begin Sampling CS-E

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

'-] nestcn took splits of the sediment samples in CS-F # 38 and 40 the sample depths were
taken from 0 to 14 inches.

Verbal instruction given to contractor: (Include names, reactions and remarks)

Has anything developed on the work, which might lead to a change order or NO
finding of fact?

YES

Piezometers for the Slug Tests are being installed outside the fill areas, the FSP
section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kempe:
Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.

A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

;' 1) Sample location 35 in CS-F was not taken due to no sediment recovery. This station
I will be skipped until further notice.



Information, instructions or actions taken not covered on QCR report or disagreement:

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

. REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE

/:x̂
DATE

01-19-00

SUPERVISOR'S
INITIALS DATE
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5 VISITORS (NAMES 3. TfTLES^________________________
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 091

PROJECT
;~olutia Sauget Area 1
3auget, IL__________

DATE 020 January, 00

CONTRACT NO.
CONTRACTOR

O'Brien Gere
WEATHER Cloudy, Temp. 25°F

CQC Inspection phases attended and instruction given:

'.} Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2] Sediment Sampling: Continue sampling Creek Segment E

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Ice, cold weather, and deep water are hindering sampling efforts.

Verbal instruction given to contractor: (Include names, reactions and remarks)

^] None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests are being installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kempei
'Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99,
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assesment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Sample location 35 in CS-F was not taken due to no sediment recovery. This station will
be skipped until further notice.



Information, instructions or actions taken not covered on QCR report or disagreement:

1" None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Confirmed with Steve Brodman that he will be present at Savannah Labs, on Jan. 25th and 26th
with Menzie Cura when they sort their ecological samples.

INSPECTORS'S SIGNITURE DATE SUPERVISOR'S
INITIALS DATE

01-20-00
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6 EQUIPMENT__________________________________
7 LUNCH MEETING COMMENTS:_______________________
3 UNUSUAL EVENTS (FIRE. FLOOD STORM LABOR DISPUTES ETC!
9 REMARKS'
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 092
PROJECT
Solutia Sauget Area 1
Sauget, IL___ __

DATE 021 January, 00
CONTRACT NO.

CONTRACTOR

O'Brien Gere
WEATHER Cloudy, Temp. 35°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Continue sampling Creek Segment E

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Ice, cold weather, and deep water are hindering sampling efforts.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1} Piezometers for the Slug Tests have been installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 1, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assesment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1} Sample location 35 in CS-F was not taken due to no sediment recovery. This station will
be skipped until further notice.



Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Confirmed with Steve Brodman that he will be present at Savannah Labs, on Jan. 25th and 26th
with Menzie Cura when they sort their ecological samples.

INSPECTORS' S SIGNITURE

/VZ-^^-

DATE

01-21-00

SUPERVISOR'S
INITIALS DATE
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J DEVIATIONS _______________________________
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 093
PROJECT
Solatia Sauget Area 1
Sauget, IL_________

DATE 024 January, 00

CONTRACT NO.
CONTRACTOR

O'Brien Gere
WEATHER Cloudy, Temp. 32°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Continue sampling Creek Segment E
3) Background Sampling: Conduct Preparatory meeting for Background Sampling, one surface

and one sub-surface sample will be collected from three areas. OBG will also continue
the upgradient water sampling at this time. The locations are the same for the water and
soil. OBG collected soil and water sample near EE-20

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Ice, cold weather, and deep water are hindering sampling efforts.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assesment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Sample location 35 in CS-F was not taken due to no sediment recovery. This station will
be skipped until further notice.



Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE

/'>&!_ _
DATE

01-24-00

SUPERVISOR'S
INITIALS DATE
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Proposed Water Sampling Methodology

Harriss DfiUmg Services, Inc., (HDSI) will utilize our Power Probe 9400 with
GcoProbe equipment to acquire groundwater samples from 5 depth locations.

There are 3 - 100' and 2 - 60' locations remaining. We propose using a Geoprobe

Mill Slot rod attached to our 1 VV diameter probe rods. Previous problems

occurred relating to clays and silts blocking the cone tip opening and prohibiting

water from entering the probe rods.

Our procedures are to drive the inplace sampler to 60' and 100', attach a rugh

pressure hose adapter to the top probe rod and release nitrogen gas through the

rods. This procedure should open the mill slot pathways enabling groundwater to

be withdrawn using a peristaltic pump. During purging procedures, we could

periodically use nitrogen gas should the screen opening become clogged.
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2 REFERENCES TO APPROPRIATE SECTION OF F3? i HASP'

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED V/ORK:
•i SPEClFiC HEALTH AND 3AF="^/ ISSUES REQUIRING A~~ENT:CN
5 COMMENTS

ATTENDANCE
EMPLOYEE NAME :cr--- EMPLOYEE SiGNA.TU?.E

c.e. -

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NA^E / SIGNATURE OF PREPARER

DATE



WORK FORECAST

\V,,rk Forecast for theX -A eck:

Project Name: >ii Pro j ec t Locat ion: £S-£

Company Name:

1. List \ \ork Items and Locations Scheduled for N e x t Da>

If ADDITONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE

Naifit'Signature/Date or/reparer
'



SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
(Please Print)



Name

SITE VISITOR LOG
Solatia Inc.

Sauget Area 1
(Please Print)

Organization Phone
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PREPARATORY INSPECTION MEETING

Conducted by/Company: -L£- /jgw^Tc/-^
~Project Name: a - *\-ut<T<2r~/&e*' S

Da*: J? V MQQ
Task:

1. Scheduled Work:
2. Equipment, Procedures, Personnel:
3. Ref. To App. Sec. of FSP/HASP:
~. Issues that could arise and how to resolve:
5. Solutia comments:
6. EPA comments:

Ci) So.

#'w

-Wo/>i J*

ATTENDANCEr
EMPLOYEE NAME (print) EMPLOYEE SIGNATURE COMPANY

IF .ADDITONAJL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NAME/ SIGNATURE OF PREPARER

DATE



DAILY WORK LOG
DATE

•̂  3 /•> i ̂  I^T v • * i « ̂rRojtCT .•(/-ME

/i zA i n c R

=ROJECTLCCA~CN

PRECIPITATION

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA TO STA FOREMAN)
2 INSTRUCTIONS RECEIVED FROM SOLUTIA__________________
3 INSTRUCTIONS RECEIVED FROM USEPA___________________
A DEVIATIONS____________________________________
i VISITORS fNAMES & TITLES!____________________________
5 EQUIPMENT____________________________________
7 LUNCH MEETING COMMENTS:_________________________
8 UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES ETC 1
9 REMARKS:
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_5V y

ff b^\

C2)

02-

£jC-

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE Qt PREPARER / DATE



SAFETY MEETING FORM
j-* ."/ j^-yfl. )

DATE
2?ir/t*CONDUCTED BY / COMPANY ;___^

PROJECT NAME _5o (u, j-ii ' SAM ye/ x^e^ / PROJECT LOCATION c£-2O.
^~J —_._ . — — p

AEAT-ER (L/4eLT __________ PRECIPITATION

JS

NUMBER OF HOURS WORKED —— NUMBER OF EMPLOYEES —

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION

5 COMMENTS

o-f /r*

/is J) 1/e.Ls of

ATTENDANCE
EMPLOXEE SIGNATURJ^/ COMPANYEMPLOYEE NAME (print)

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAME /SIGNATURE OF PREPARER

DATE
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SAFETY MEETING FORM

'/-5n~e*
DATE

INDUCTED BY / COMPANY :.

-ROJECTNAME -j£/*A« - S*U9*J s4fC.»/ =9.0JECT LOCATION
"̂ ™~~ r̂ - r

VEATHER <^/£<aj~_________ PRECIPITATION

iUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF F3P & HASP'

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
- SPECIFIC HEALTH AND SAFE"^ ISSUES REQUIRING ATTENTION-
5 COMMENTS

?a/e* A"« /

-e_tiLn r*

EMPLOYEE NAME p--;
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WORK FORECAST

\ \ork Forecast for ch«/duv

Project Name:
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SITE VISITOR LOG
Solutia Inc.

Sauget Area 1
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

OAR.

REPORT NO. 094
PROJECT
Solatia Sauget Area 1
Sauget, IL__________

DATE 025 January, 00
CONTRACT NO.

CONTRACTOR

O'Brien Gere
WEATHER Cloudy, Temp. 25°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Continue sampling Creek Segment E
3) Background Sampling: OBG collected upgradient water sample near EE-20 at 100ft.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1} Ice, cold weather, and deep water are hindering sampling efforts.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.



Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Sample location 35 in CS-F was not taken due to no sediment recovery. This station will
be skipped until further notice.

Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.}

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Steve Brodman is at Savannah Labs sorting samples with Menzie Cura. Steve will provide a
trip report after he returns which will be included in the QAR at that time.

INSPECTORS'3 SIGNITURE

0 / 'f/7- _
DATE

01-25-00

SUPERVISOR'S
INITIALS DATE



WESTON Oversight Summary

Ecological Sampling
Solatia, Inc.

Sauget and Cahokia, Illinois

Waston performed oversight during the Ecological Sampling (Sample Processing) effort performed
24 January 2000 through 26 January 2000 by Menzie Cura. Steven Brodman was the Weston
representative oversight personnel present at Savannah Labs located in Savannah, Georgia. The
objective of Menzie Cura was to identify, group and process species collected during the
October and November collection activities. Westons objective was to observe sample processing
procedures collect documentation and split approximately 10% of the samples submitted by
Menzie Cura and have them analyzed by an independent laboratory.

The chemical data for the biota sampling is to be used in the Ecological Risk Assessment and
the fish fillet data are to be used in the Human Health Risk Assessment.

The following is a summary of the sample processing performed by Menzie-Cura at Savannah Labs.

1. Vegetation samples were left frozen in the original containers they were collected in. Weston collected two split
samples from the vegetation samples submitted. One split was collected from location CS-B and one split was
collected from location CS-E. The following are the ID's used:

PTISS-B-3
PTISS-E-1

2. Freshwater snails were submitted as Macroinvertabrates for the following locations:
CS-B
CS-C
CS-D
REF-1
Ref2-l

Weston collected one split from location CS-D (Sample ID SNCS-D). Freshwater Clams were submitted from the
Borrow Pit and Reference areas 1 and 2-2. Weston also collected one split sample from the Borrow Pit (Sample ID
CLAMBP-3 COMP-01). Both sets of samples (snails and clams) were composites of multiple individuals, see attached
spreadsheet.

3. Freshwater Shrimp were submitted as samples instead of Crayfish . Three composite samples were submitted.
One from the Borrow Pit, one from Reference area 1 and one from Reference area 2. Sample weights on these
composites were minimal at best therefore Weston was unable to collect a split sample for the Shrimp.

4. Forage fish composite samples were submitted for the Following areas:

CS-B 1 composite
CS-D 1 composite
Borrow Pit Lake 3 composites
Reference Area 1 2 composites
Reference Area 2 2 composites

Weston collected a split at location CS-D (Sample ID FFCS-D COMP-01)



Forage fish were opened from the original sample bags, defrosted, enumerated, sorted and grouped into composite
samples. Green sunfish were used as the forage fish species.

5. Bullhead Catfish were submitted as samples for a medium bottom feeder fish. Samples were collected in all areas
identified except for Reference area 2 where only one bullhead was caught. It was submitted as an individual.
Weston collected a split sample of the catfish at the Borrow Pit Location (Sample ID BBBP COMP-01). These
fish were submitted as whole body's. They were removed from the freezer, thawed, enumerated and metrics were
taken (see spreadsheet).

6. Large Mouth Bass were submitted as samples for the sample type (Large Predator Fish). Three composites were
submitted from the Borrow Pit, two from Reference Area 2, and Two from reference area 1. Weston collected a
split sample from the Borrow Pit Lake Location (Sample ID LMBBP COMP-03). These samples were submitted
as whole body's. They were removed from the freezer, thawed, enumerated and metrics were taken (see
spreadsheet).

7. White Crappie were submitted as samples for the sample type (Game Fish). Three composites were collected from
the Borrow Pit location, one composite from Reference Area 1, and 3 composites from Reference Area 2. These
samples were submitted as fillets instead of whole body samples. Weston collected 1 split sample at the reference
2 Location (Sample ID WCREF2 COMP-02). A split was collected here rather than a site specific location
because there was not enough sample mass in any of the other composites.

Weston proposes to use Pacific Analytical to analyze the splits, for all of the same parameters as Menzie Cura.



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 095

PROJECT
Solatia Sauget Area 1
Sauget, IL__________

DATE 026 January, 00

CONTRACT NO.
CONTRACTOR

0'Brien Gere
WEATHER Cloudy, Temp. 22°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Continue sampling Creek Segment E
3) Background Sampling: OBG collected soil sample for the EE-04 substitute at the ball

field, (instead of Rogers Cartage)

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Ice, cold weather, and deep water are hindering sampling efforts.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Sample location 35 in CS-F was not taken due to no sediment recovery. This station will
be skipped until further notice.



Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

A meeting with Mike McAteer, Candy Morin, Mike Light and Bruce Yare today. Discussions
were mostly about Sauget Area 2 and Solatia's involvement in Site Q. Salutia did ask for
the EPA's help with access issues on the Wiese property and Mike Said he would do what he
could to help.

INSPECTORS'3 SIGNITURE
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DATE
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PROJECT NAME

WEATHER

DAILY WORK LOG

______/ PROJECT LOCATION

PRECIPITATION /l£>**-_____

DATE

<»

TEMPERATURE

NUMBER OF HOURS WORKED .515 5" NUMBER OF EMPLOYEES x£

1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA. FOREMAN)
2 INSTRUCTIONS RECEIVED FROM SOLUTIA___________________
3 INSTRUCTIONS RECEIVED FROM USEPA_______________________
4 DEVIATIONS___________________________________
5 VISITORS (NAMES & TITLES!______________________
S. EQUIPMENT____________________________
7 LUNCH MEETING COMMENTS:_________________________
8 UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9. REMARKS:__________________________

CIL

£.

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE

..
PRINTED NAMET7 SIGNATURE OF PR5PARER / DATE
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Solatia Inc.
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SAFETY MEETING FORM

CONDUCTED BY / COMPANY :

PROJECT NAME j£»Ai./Z?_: J

WEATHER

/ £> '
ATE

PROJECT LOCATION

PRECIPITATION TEMPERATURE -

NUMBER OF HOURS WORKED —— NUMBER OF EMPLOYEES —

1 SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
•i SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
5 COMMENTS'

2..

•i-——+-

of ro
¥ cfa'/t

»/&r& aria,

ATTENDANCE
OMPANYEMPLOYEE NAME (print)

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED41AME / SIGNATURE OF PREPARER

DATE



CONDUCTED BY / COMPANY

= ROJEC~NAME

;VEATHER

SAFETY MEETING FORM
Sfnp/1'

/<3 'J/
DATE

=PCJECT _CCA7:CN

?REC!P!T-~;CN EMPERA'-r.E
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V SCHEDULED WORK:
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•i SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING A~ENT:CN
5 COMMENTS:

CD
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WORK FORECAST

\\ ork Forecast i'i;r the uJ'- %N c-ek: ^____t

C - '/ " 1 / -- > /• / •Project Name: ^ - -J ' 'A ' > " s i* ' ̂  / • • • • ? / P ro j ec t Loca t ion : ^ £ -O"1 ' 5,f) / c 3
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If ADDITONAL SPACE IS REQUIRED,
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Sauget Site Investigation
Waste Tracking Log

Date Site Activity Wasto
Typo

Qty Container
.....I/P.9_

S tor a (jo
Location

-

Drumtf Initials

Notes:
Storage Tank Capacity: 4,000 (j.



1
INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)

PROJECT
Solatia Sauget Area 1
Sauget, IL
CONTRACTOR

O'Brien Gere

THE OCR WILL BE ATTACHED TO OR FILED WITH THE
OAR.

REPORT NO.

DATE

CONTRACT NO.

WEATHER

096

027 January, 00

Cloudy, Temp. 28°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Begin sampling Creek Segment D (Weston Split CSD-S2)
3) Background Sampling: OBG finished soil and water sampling for the EE-04 substitute at

the ball field, (instead of" Rogers Cartage) and moved to the EEG-108 location(Weston
split soil sample EE6-108 sub surface)

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Ice, cold weather, and deep water are hindering sampling efforts.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assesment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Sample location 35 in CS-F was not taken due to no sediment recovery. This station will
be skipped until further notice.



Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1} None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Mike McAteer visited a sediment sampling routine at Creek Segment D. He witnessed OBG's
procedures and had no questions at that time.

INSPECTORS'S SIGNITURE DATE SUPERVISOR'S
INITIALS DATE

01-27-00



DAILY WORK LOG
DATE

=RCJECT NAME

LEATHER

PROJECT LOCATION ££-<?<s*l>

PRECIPITATION TEMPERATURE "-.#?

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

\ ITEMS WORKED ON (ITEM NO.. DESCRIPTION STA TO STA. FOREMAN)
2 INSTRUCTIONS RECEIVED FROM SOLUTIA_______________
3 INSTRUCTIONS RECEIVED FROM USEPA_____________________
4 DEVIATIONS ________________________________
5 VISITORS (NAMES & TITLES!________________________________
5 EQUIPMENT______
7 LUNCH MEETING COMMENTS:________________________
8 UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC.)
9 REMARKS:_____________

/A

/• ff*.

If /<?9

r'a

(3L

IF ADDmONAL SPACE IS REQUIRED.
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CONDUCTED BY / COMPANY :

PROJECT NAME Satu.fa'_

A'EATHER

SAFETY MEETING FORM
&U *•*
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xfrc*,/ PROJECT LOCATION

C/gflJ" PRECIPITATION
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2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP
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CONDUCTED BY / COMPANY ___________

= ROJECT NAME j£/u,£« - S+uvtJ s4fe.»/

.•VEA.THER ^'/gor__

SAFETY MEETING FORM
(jtctiMtot 3**

Atttrvrd'*£ / 6
DATE

PROJECT LOCATION

PRECIPITATION •25-A"

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1. SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP
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^ SPECIFIC HEALTH AND SAFE"^ ISSUES REQUIRING ATTENTION
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+
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Solutla Inc.
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WORK FORECAST

Work Forecast for the

Project Name:

: £8 Dati::

/ Project Location: £$-])

Company Name:

1. List Work Items and Locations Scheduled tor Nex t Da> W eek:

e'

/X
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WORK FORECAST
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Company Name:

1. List Work Items and Locations Scheduled for Next DJ> Week:

If ADDITONAL SPACE IS REQUIRED, Na in e/Signatu re/Date of P/eparer
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INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 097

PROJECT
Solutia Sauget Area 1
Sauget, IL_________

DATE 028 January, 00

CONTRACT NO.
CONTRACTOR

O'Brien Gere
WEATHER Cloudy, Temp. 27°F

CQC Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2) Sediment Sampling: Continue sampling Creek Segment D
3) Background Sampling: EEG-108 location(Weston split water sample EEG-108)

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1) Ice, cold weather, and deep water are hindering sampling efforts.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1) None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Sample location 35 in CS-F was not taken due to no sediment recovery. This station will
be skipped until further notice.



Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

INSPECTORS' S SIGNITURE
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DAILY WORK LOG
DATE

2RCJECT NAME

WEATHER

/ PROJECT LOCATION £5 -A £S< -

PRECIPITATION TEMPEF.-TURE

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA.. FOREMAN)
2 INSTRUCTIONS RECEIVED FROM SOLUTIA
3 INSTRUCTIONS RECEIVED FROM USEPA

DEVIATIONS
5 VISITORS (NAMES & TITLES)
5 EQUIPMENT
7 LUNCH MEETING COMMENTS:
8. UNUSUAL EVENTS (FIRE. FLOOD STORM, LABOR DISPUTES, ETC.)
9 REMARKS:

/T) -"** //</>\a ADc T T»r

,:c,JL. or

i»

IF ADOmONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAMEVSIGNATURE OF PREPARER / DATE



SAFETY MEETING FORM

INDUCTED BY / COMPANY :
OATH ~

^ROJECT NAME J*/H.fc»- S+U9<J s4tt*/ PROJECT LOCATION /~_S - D______
-J J

VEATHER ,^/Wy___________ PRECIPITATION /?Me___________ TEMPERATURE

-——_______ NUMBER CF EMPLOYEES ________.LIMBER OF HOURS WORKED

1. SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION'

5 COMMENTS:

. 9

A*

r & (fe r.fr

23 £ i^.'f Aeifr AT us* AJ-J (

i/X^ Z«*g Lifjfa •ft* rfj^ f /Iff <i/*jA_r /X- a? ft.

^TTENDANCE
EMPLOYEE NAME iprint; EMPLOYEE SIGNATUR

^zzfr a- i^u
CCMPA\V

CC '• X-

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON^KtvtKSt siut: PRINTED^AME / SIGNATURE OF PREPARER

DATE



SAFETY MEETING FORM

TJKoCONDUCTED BY/COMPANY ____

PROJECT NAME _5o/u>/> - S«M*«,f ^e*V PROJECT LOCATION E£6- .

WEATHER ts/Wix___________ PRECIPITATION EMPEPw-TL'PE

NUMBER OF HOURS WORKED '—— NUMBER OF EMPLOYEES —

bL-HbDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
5 COMMENTS

L S.

-f //*\<ie.

/Is i/e.Ls of
f\^^^"

r a f——

ATTENDANCE:
EMPLOYEE NAME (print) COMPANYEMPLOYEE SIGNATURE

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED-fJAME / SIGNATURE OF PREPARER

DATE

C -tafrtOK FonwiSAFLOC WTO



i:&

SITE VISITOR LOG
Solutia Inc.

Saug«t Area 1
(Please Print)



WORK FORECAST

Work Forecast for t h / u \ v e e k : J>/ JJ/j/ &> ______ DatL ' :

Project Name: Jk/£.A> - Ja.«i«&r Af^a /__ Project Location: ££&-/0%

Company Name: fi'tSi-te* *•

1. Li>t \ \ork l:ern> und Locat ions Scheduled for Ne \ t Dav \ \eek:

If ADDITONAL SPACE IS REQUIRED, Nami/Signature/Date of Preparer
RECORD ON REVERSE SIDE



INSPECTORS QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION - MILITARY (ER

415-1-302)
THE OCR WILL BE ATTACHED TO OR FILED WITH THE

QAR.

REPORT NO. 098
PROJECT
Solutia Sauget Area 1
Sauget, IL__________

DATE 031 January, 00

CONTRACT NO.
CONTRACTOR

O'Brien Gere
WEATHER Cloudy, Temp. 35°F

CQ.C Inspection phases attended and instruction given:

1) Slug Testing: all wells have been installed and developed but the Slug Tests have not
been conducted for any location.

2} Sediment Sampling: Finished sampling Creek Segment D and begin CS-C
3) Background Sampling: EEG-108 location at 100ft.

Results of QA inspections and tests, deficiencies observed, actions taken and corrective
action of contractor. Include comment pertaining to contractors CQC activities.

1} Ice, cold weather, and deep water are hindering sampling efforts.

Verbal instruction given to contractor: (Include names, reactions and remarks)

1} None

Has anything developed on the work, which might lead to a change order or NO YES
finding of fact?
1) Piezometers for the Slug Tests have been installed outside the fill areas, the FSP

section 5.14 indicates they will be installed at the fill areas. This issue has been
brought to the attention of Tim Gouger(USAGE) and Michael McAteer(USEPA). Erik Kemper
(Weston) also noted the Question during the Preparatory Inspection Meeting on 12-6-99.
A meeting was held with Mike Light discussing this issue on 12-15-99, see QAR # 70.

2) As a result of the meeting on Jan. 7, 2000 Solutia agreed to use two wells previously
installed, one on Site G and the other on Site I, for Slug Tests in the fill area.

3) Adequate information has not been submitted from Menzie Cura to address the usage of
fresh water shrimp in the risk assessment.

Information on progress of work, causes for delays and extent of delays, weather, plant,
material, etc.

1) Sample location 35 in CS-F was not taken due to no sediment recovery. This station will
be skipped until further notice.



Information, instructions or actions taken not covered on QCR report or disagreement:

1) None

SAFETY: (Include any infractions of approved safety plan, safety manual or instructions
From Government personnel. Specify corrective action taken.)

1) None

REMARKS: (Include visitors to project and miscellaneous remarks pertinent to work.)

Conference call with Steve Brodman, Sharon Nordstrom, Tim Gouger, and Erik Kemper:
Discussed Steve's trip to Savannah Labs also the lab arrangements Weston has made for QA of
the tissue samples Steve will submit a Trip Report, and Tim would like to see Quotes for
the QA labs.

INSPECTORS' S SIGNITURE

- s /"?/'A^Ls^^
DATE

01-31-00

SUPERVISOR'S
INITIALS DATE



DAILY WORK LOG
DATE J/ -14/1/00

= RGJECT NAME

WEATHER

/ =ROJECT LOCATION

PRECIPITATION TEMPERATURE y.

NUMBER OF HOURS WORKED NUMBER OF EMPLOYEES

1 ITEMS WORKED ON (ITEM NO.. DESCRIPTION. STA. TO STA FOREMAN)
2 INSTRUCTIONS RECEIVED FROM SOLUTIA___________________
3 INSTRUCTIONS RECEIVED FROM USEPA______________________
4 DEVIATIONS___________________________________________
5 VISITORS (NAMES & TITLES)___________________
5 EQUIPMENT______________________________________
7 LUNCH MEETING COMMENTS:_________________________________
8 UNUSUAL EVENTS (FIRE. FLOOD. STORM. LABOR DISPUTES. ETC )
9 REMARKS:

(0 £»-/£>/ f-

-S'/--f7
*+

/ey

r?;
0i<jL. ar fy . u A

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAM^/SIGNATURE OF PftEPARER / DATE



SAFETY MEETING FORM

CONDUCTED 3Y / COMPANY JXT /fa

PROJECT NAME

DATE

- S*u<rtJ J w. —/ • — —• ^J/"^

NUMBER OF HOURS WORKED

1. SCHEDULED WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFET^ ISSUES REQUIRING ATTENT'CM

:OMMENT5'

4 2. f

+

ATTENDANCE:

IF ADDITIONAL SPACE IS REQUIRED,
RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE OF PREPARER

DATE



SAFETY MEETING FORM

CONDUCTED BY / COMPANY :

PROJECT NAME

WEATHER

ATE JV

/

__ PROJECT LOCATION

PRECIPITATION j> o/

NUMBER OF HOURS WORKED —— NUMBER OF EMPLOYEES

~EMPE=iTuRE

blHbUULbD WORK:
2 REFERENCES TO APPROPRIATE SECTION OF FSP & HASP:

3 HEALTH AND SAFETY ISSUES WITH SCHEDULED WORK:
4 SPECIFIC HEALTH AND SAFETY ISSUES REQUIRING ATTENTION
5 COMMENTS

;**
•

-f >/*\

/is of
» <y<r/>

ATTENDANCE:
EMPLOYEE NAME (print) EMPLOYEE SIGNATUR

IF ADDITIONAL SPACE IS REQUIRED.
RECORD ON REVERSE SIDE PRINTED NAME / SIGNATURE OF PREPARER

DATE

c-»»>«i'oec FvmMArux; wro
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SITE VISITOR LOG
Solatia Inc.

Sauget Area 1
(Please Print)



U'.l
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SITE VISITOR LOG
Solutla Inc.

Sauget Araa 1
(Please Print)

Name Organization



WORK FORECAST

Work Forecast for theday/week: ^/ f£tf </X$ Date: -//

Project Name;_5^fo, -_ <^«4*f s4<L<*. / Project Location: ^r~<£ . y?

Company Name:

1. List Work Items and Locations Scheduled for Next Dav/\Veek:

Egg/-

If ADDITONAL SPACE IS REQUIRED, /Name/Signature/Dat* of Preparer
RECORD ON REVERSE SIDE


